Skagit County 2025 Comp Plan Update Including Climate Element & GHG Emissions	PC H = F OH = O	Planning Con Planning Con pen House I = Board of (nmission He	-	arings	2024							2025						
Reduction, and Climate Resilience Sub-Elements	*Official	meetings t	o present p	roject delive	rables have	been recoqi	nized in this	schedule. H	owever, qer	neral upda	tes to the P	C and BOCC	will be provid	ded through	out the proj	ect.			
Last Updated: 4/13/2024	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUNE		
Orange cells have public meetings that month																			
Task 1: Administration and Project Management																			
Task 2: Recurring Project Team Meetings																			
Bi-weekly meetings, inlcuding preparation of meeting agenda																			
and notes																			
Smaller group meetings on specific topics																			
Task 3: Project Kick-Off and Project Charter																			
Kick-off meeting agenda and notes																			
Project charter draft and final																			
Task 4: Engagement and Public Meetings/Hearings																			
4A. Community Engagement Program																			
4B. Stakeholders Interviews (in coordination with 10B.)																			
4C. Project Website development and content																			
4D. Project Open Houses (in coordination with 10B.)					OH			OH											
4E. Legislative Meetings (in coordination with 10B.)			*	*	*	PC B	PC B	PC B	PC B	*	*	*	PC H	PC H	BOCC H	BOCC H	BOCC H		
Task 5: Background Review and Analysis																			
5A. Plan Audit and Update Comprehensive Plan Checklist 5B.Current Conditions Data Collection, Analysis, and						_					_	_					<u> </u>		
Documentation																			
5C. Land Capacity Analysis																			
5D. Housing Affordability & Availability Needs Assessment																			
5E. Transportation Analysis and Demand Model Updates																			
Task 6: Draft Comprehensive Plan																			
6A. Plan Drafting																			
Jul Draft Release Rural and Natural Resource Lands						PC B													
Aug Draft Release Housing, Land Use, Economic Dev.							PC B												
Sep Draft Release Utilities, Capital Facilities, Transportation								PC B											
Oct Draft Release Environment, and Climate									PC B										
Task 7: SEPA Compliance																			
7A. SEPA Checklist and documentation																			
7B. Comment Response																			
Task 8: Final Comprehensive Plan					-														
8A. Prepare Second Draft (with implementation chapter)													PC H	PC H	BOCC H	BOCC H	BOCC H		
8B. Final Capital Facilities Plan																			
Task 9: Development Regulation Update																			
9A. Project Start Up																	<u> </u>		
9B. Code Concepts																			

9C. First Draft Code																	T
																DOCCII	DOCCIL
9D. Refine & Adopt Code															PC H	BOCC H	BOLCH
Task 10: Climate Element with GHG Emissions Reductions and																	
Climate Resilience Sub-Elements																	
10A. Initialize Project																	
10B. Community Engagement Plan & Engagement																	
10C. Greenhouse Gas Sources and Climates Risks																	
10D. Draft Climate Element with GHG Emissions Reduction and																	
Climate Resilience Sub-Elements																	
10E. Final Climate Element													PC H	PC H	BOCC H	BOCC H	BOCC H
10F. Integration Plan																	
Task 11: Critical Areas Ordinance Update																	
11A. BAS Review and Gap Analysis																	
11B. Preliminary Draft Revisions to Critical Areas Regulations																	
11C. Final Critical Areas Regulations															PC H	BOCC H	BOCC H