

Skagit County SMP Update: Shoreline Advisory Committee and Planning Commission Meeting and Topic Schedule

Date	Participants	Topic	Comment
9/8/11	SAC	Recap from visioning workshops Review Charter Review of Public Participation Plan Review Analysis Report Review future meeting schedule and tasks	
10/13/11	SAC	SMP Goals and General Provisions (Public Access, Critical Areas)	PC meets on 10/18 – Betsy to provide recap to PC
11/10/11	SAC	SMP Environment Designations	Would need draft examples – both maps and text
12/8/11	SAC	Topics: Use Matrix	
1/12/12	SAC	Topics: Modifications Matrix	
2/9/12	SAC	Topic: Vegetation Conservation (setbacks vs buffers)	
3/8/12	SAC	Preliminary Rough Draft SMP (policies and regulations)	
4/12/12	SAC	Preliminary Rough Draft SMP (policies and regulations)	
4/24/12	SAC	Preliminary Rough Draft SMP	
5/22/12	SAC/PC	Joint meeting on Draft SMP (at regularly scheduled PC meeting)	SAC presents to PC (PC meetings are Tuesdays)
6/5/12	PC	Meeting on Draft SMP	
6/19/12	PC	Meeting on Draft SMP	
7/3/12 *	PC	Meeting on Draft SMP	
7/10/12 *	PC	Meeting on Draft SMP and review of additional materials (Rest. Plan, CIA)	Review of additional materials
7/17/12		Review Recommended DRAFT SMP, CIA, and Restoration Plan for submittal to Ecology by July 31, 2012	Review Recommended Draft submittal
July 31, 2012	Submit Preliminary Draft SMP, CIA, and Restoration Plan to Ecology for preliminary review		
August 2012	During this time Ecology is reviewing Draft SMP; No meetings anticipated unless issues arise for particular review.		
September 2012	PC	Study Session to review DOE preliminary comments and make revisions	If ECY comments received
October 2012	PC	Study Session to review DOE preliminary comments and make revisions	As needed
October 2012	Draft SMP Open House Workshops (4)		
November 2012	PC	Study Session to review public comments and revise SMP	Possible public hearings
November 30, 2012	Submit Current Draft SMP, CIA, and Restoration Plan to Ecology for review		
Dec 2012 and January 2013	During this time Ecology is reviewing Draft SMP; No meetings anticipated unless issues arise for particular review.		Possible public hearings
February 2013	PC/BOCC	Review of Draft SMP and associated products	Possible public hearings
March 2013	PC/BOCC	Review of Draft SMP and associated products	Possible public hearings
April 2013	BOCC		
May 2013	BOCC	Adoption	Adoption to occur by 6/30/13

Key: SAC - Shoreline Advisory Committee; PC - Planning Commission; BOCC – Board of County Commissioners 4-17-2012